## [Feb-2016 Dumps C\_PM\_71 Exam Questions with Free PDF and VCE Download From PassLeader

New Updated C\_PM\_71 Exam Questions from PassLeader C\_PM\_71 PDF dumps! Welcome to download the newest PassLeader C\_PM\_71 VCE dumps: http://www.passleader.com/c-pm-71.html (85q) Keywords: C\_PM\_71 exam dumps, C\_PM\_71 exam questions, C\_PM\_71 VCE dumps, C\_PM\_71 PDF dumps, C\_PM\_71 practice tests, C\_PM\_71 study guide, C\_PM\_71 braindumps, SAP Certified Associate Project Manager Exam **NEW QUESTION 1** What Transaction code in SAP Solution Manager is used to set up project documentation standards? A. SOLAR PROJECT ADMIN B. SOLAR01 C. SOLAR02 D. SOLUTION DIRECTORY Answer: A NEW **QUESTION 2** In which work stream of the ASAP methodology do you find the Agile specific tasks? A. Value Management Work stream B. Project Management work stream C. Business Process work stream D. Application Life Cycle work stream Answer: A NEW OUESTION 3 You are preparing the Testing Policy deliverable, an outline of key elements of the testing methodology that the project will use as guiding principles going forward. In which project phase do you execute this work? A. Realization B. Business Blueprint C. Final Preparation D. Project Preparation Answer: D NEW QUESTION 4 What are the key concepts of the SAP blueprint approach? Note: 3 correct answers. A. Value Realization B. Business Process Management C. Acceleration Techniques D. Test Management Answer: BCD NEW **QUESTION 5** What do you need to do in SAP Solution Manager to convert an implementation project to solution? Note: 2 correct answers. A. Release all opened Transport into the production environment B. B.&#16 Transfer the project content into the solution directory C. Transfer business scenarios from the project to the Business Process Repository D. Set the Project status to Closed Answer: BC NEW QUESTION 6 Which of the following tasks need to be completed successfully to complete the production cutover deliverable? Note: 3 correct answers. A. Obtain Production Data Sign-off B. Finalize Cutover plan C. Conduct Project Management Review Service D. Execute Multiple cutover Simulations E. Preform people readiness assessment Answer: BDE NEW OUESTION 7 How do you access the SAP Modeling Handbook? A. As a book published by SAP PRESS B. As an adobe PDF on the SAP Public website C. As part of the documentation available on the SAP Help Portal D. As Wiki pages on the SAP Community Network (SCN) Answer: D NEW QUESTION 8 What tasks in the Business Blueprint phase do you execute to define the Organizational Change Management (OCM) Communication plan? Note: 2 correct answers. A. Define Project Organization B. Define Communication Strategy C. Define value argumentation and key messages D. Refine Acceptance Criteria **Answer: BC NEW QUESTION 9** What is the purpose of the Value Realization deliverable? A. Value Realization focuses on the Technical optimization business processes and alignment of all aspects of an organization B. Value Realization ensures an optimized SAP Solution operation by providing applicable content for setting up operations C. Value Realization establishes sustainable mechanisms to monitor and control the predefined KPIs and PPIs of the to-be process D. Value Realization provides proactive procedures to minimize the impact of critical situations Answer: C NEW QUESTION 10 Which template do you use to describe the solution for identified gaps during blueprinting? A. Gap Analysis Findings Template B. Functional Specification Template C. Business Process Map template D. Technical Specification Template Answer: B NEW QUESTION 11 ..... Download the newest PassLeader C\_PM\_71 dumps from passleader.com now! 100% Pass Guarantee! C\_PM\_71 PDF dumps & C\_PM\_71 VCE dumps: http://www.passleader.com/c-pm-71.html (85q)