

[June-2017 Dumps PassLeader Quality New 115q PK0-004 Exam Questions For Free

New Updated PK0-004 Exam Questions from PassLeader PK0-004 PDF dumps! Welcome to download the newest PassLeader PK0-004 VCE dumps: <http://www.passleader.com/pk0-004.html> (115 Q&As)

Keywords: PK0-004 exam dumps, PK0-004 exam questions, PK0-004 VCE dumps, PK0-004 PDF dumps, PK0-004 practice tests, PK0-004 study guide, PK0-004 braindumps, CompTIA Project+ Exam

P.S. New CompTIA Project+ PK0-004 dumps PDF: https://drive.google.com/open?id=0B-ob6L_QjGLpWmFpamxGZTNmX0U

>> New CompTIA A+ 220-901 dumps PDF: https://drive.google.com/open?id=0B-ob6L_QjGLpd2VjR3Y3X3pfQWM

>> New CompTIA A+ 220-902 dumps PDF: https://drive.google.com/open?id=0B-ob6L_QjGLpaFRNM0lhOVk3VDA

>> New CompTIA CSA+ CS0-001 dumps PDF: https://drive.google.com/open?id=0B-ob6L_QjGLpaXd6TXJ4T3ItSDQ

>> New CompTIA Linux+ LX0-103 dumps PDF: https://drive.google.com/open?id=0B-ob6L_QjGLpTXA3M1FIWIZwWnM

>> New CompTIA Linux+ LX0-104 dumps PDF: https://drive.google.com/open?id=0B-ob6L_QjGLpbERvN0ZOZEM1V0U

>> New CompTIA Network+ N10-006 dumps PDF: https://drive.google.com/open?id=0B-ob6L_QjGLpSDB2amRraUV5OVk

>> New CompTIA Security+ SY0-401 dumps PDF: https://drive.google.com/open?id=0B-ob6L_QjGLpcG9CWHp3bXINTTg

>> New CompTIA Server+ SK0-004 dumps PDF: https://drive.google.com/open?id=0B-ob6L_QjGLpZ3IwX05xSnIyam8

>> New CompTIA CASP CAS-002 dumps PDF: https://drive.google.com/open?id=0B-ob6L_QjGLpenQtV3dLMDkyM0U

NEW QUESTION 1

The project manager was asked to provide recommendations for the removal of a vendor. A meeting was scheduled with the key stakeholders and the project sponsor to highlight the reasons for this recommendation. Which of-the following should the project manager bring to the meeting to support this recommendation? (Select TWO.)

- A. The issue log to show why the vendor should be replaced
- B. The team action items to show why the vendor should be replaced
- C. The scope statement to show why the vendor should be replaced
- D. A procurement plan to show why the vendor should be replaced
- E. A change management plan to have the vendor replaced

Answer: AE

NEW QUESTION 2

A company has updated the method it uses to initiate projects. The company requires RFPs from three vendors, and low high bids must be rejected to determine the selected vendor. Which of the following terms describes this requirement?

- A. Outsourcing
- B. Business acquisition
- C. Business process change
- D. Internal reorganization

Answer: A

NEW QUESTION 3

The project manager has noticed a vendor is not performing in accordance with the SLA Which of the following items should the project manager use to highlight the vendor's areas of poor performance?

- A. Balanced score card
- B. WBS
- C. Post-project evaluation
- D. PERT

Answer: B

NEW QUESTION 4

Team members have reported that meetings are poorly attended and unproductive Which of the following steps can the project manager take to make the meetings more productive?

- A. Discontinue the meetings with the poorest attendance.
- B. Decrease the length of the meetings.
- C. Distribute an agenda before each meeting.
- D. Document team member attendance and report it to management.

Answer: D

NEW QUESTION 5

Which of the following documents should be used to provide high-level reporting to key stakeholders?

- A. Dashboard
- B. Communication plan
- C. Statement of work
- D. Project charter

Answer: C

NEW QUESTION 6

During the initiation phase, a project manager has asked for a document containing the high-level objectives and goals for a project. Which of the following documents would contain these items?

- A. Business case
- B. Requirements document
- C. Project timeline
- D. Task plan

Answer: A

NEW QUESTION 7

A program manager informs a project manager that a new, high-priority project has been approved and will need the current project's resources before the scheduled project close-date. The project team meets and determines that the project should be fast-tracked. Which of the following documents should the project team reference to fast-track the project? (Select TWO.)

- A. Scope management plan
- B. Configuration management plan
- C. Network diagram
- D. Project schedule
- E. Project plan

Answer: AC

NEW QUESTION 8

??

Download the newest PassLeader PK0-004 dumps from passleader.com now! 100% Pass Guarantee!

PK0-004 PDF dumps & PK0-004 VCE dumps: <http://www.passleader.com/pk0-004.html> (115 Q&As) (New Questions Are 100% Available and Wrong Answers Have Been Corrected! Free VCE simulator!)

P.S. New CompTIA Project+ PK0-004 dumps PDF: https://drive.google.com/open?id=0B-ob6L_QjGLpWmFpamxGZTNmX0U

>> New CompTIA A+ 220-901 dumps PDF: https://drive.google.com/open?id=0B-ob6L_QjGLpd2VjR3Y3X3pfQWM

>> New CompTIA A+ 220-902 dumps PDF: https://drive.google.com/open?id=0B-ob6L_QjGLpaFRNM0lhOVk3VDA

>> New CompTIA CSA+ CS0-001 dumps PDF: https://drive.google.com/open?id=0B-ob6L_QjGLpXd6TXJ4T3ItSDQ

>> New CompTIA Linux+ LX0-103 dumps PDF: https://drive.google.com/open?id=0B-ob6L_QjGLpTXA3M1FIWIZwWnM

>> New CompTIA Linux+ LX0-104 dumps PDF: https://drive.google.com/open?id=0B-ob6L_QjGLpbERvN0ZOZEM1V0U

>> New CompTIA Network+ N10-006 dumps PDF: https://drive.google.com/open?id=0B-ob6L_QjGLpSDB2amRraUV5OVk

>> New CompTIA Security+ SY0-401 dumps PDF: https://drive.google.com/open?id=0B-ob6L_QjGLpcG9CWHp3bXINTTg

>> New CompTIA Server+ SK0-004 dumps PDF: https://drive.google.com/open?id=0B-ob6L_QjGLpZ3IwX05xSnIyam8

>> New CompTIA CASP CAS-002 dumps PDF: https://drive.google.com/open?id=0B-ob6L_QjGLpenQtV3dLMDkyM0U